



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 16-16-47**

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	<b>Change order</b>
	<input type="checkbox"/>	Payment Ratification		

Contract Number 16-16

Request No. CO-18


Contract Name BCWPCF Expansion Rebid – Electrical Construction

Contractor Westmoreland Electric Services

Amount of request \$88,788.42

Description: Add – changes to ATAD SCADA system \$14,313.48; IPS – provide signal for dialer to plc, change out breaker exhaust fan, Chem Feed – provide 480-volt, replace breaker, Thicken Sludge Pump – increase wire size, correct over-amperage \$6,562.67; ATAD PLC5 Retrofit – integrating existing control \$49,018.34; Generator paralleling, replace breaker PUPS & Chem Feed, Master Control – conduit for phone service, Aux Pump Sta – relocate conduit, relocate site lighting \$18,893.93.

Original contract amount	\$	6,607,500.00
Approved change order(s)	\$	536,445.57
<b>Requested Change Order(s)</b>	<b>\$</b>	<b>88,788.42</b>
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	7,232,733.99
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

  
\_\_\_\_\_  
Jason M. Kratsas, P.E.  
Director, Engineering

4/23/19  
Date