



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 16-16-50

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 16-16


Request No. CO-19

Contract Name BCWPCF Expansion Rebid – Electrical Construction

Contractor Westmoreland Electric Services Amount of request \$18,729.99

Description: Add – pole light relocation \$5,933.46; fiber box relocation to IT room \$6,355.26; HVAC flow switch (120 volt) \$4,064.25; repair lightning protection \$2,377.02.

Original contract amount	\$	6,607,500.00
Approved change order(s)	\$	625,233.99
Requested Change Order(s)	\$	18,729.99
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	7,251,463.98
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	



Jason M. Kratsas, P.E.
Director, Engineering

6/24/19
Date