



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 16-13-62

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 16-13

Request No. CO-26

Contract Name BCWPCF Expansion Rebid – General Construction

Contractor Mascaro Construction Co., LP

Amount of request \$121,223.33


Description: Add - 12" plant drain line \$29,867.25; excavation drain line \$10,315.33; fencing \$6,914.61; blinds \$276.00; spall repairs \$8,605.12; WAS/Scum gate repairs \$3,080.90; install 6" check valve \$1,444.48; raise existing drain \$39,354.94; floor drain to MH \$1,519.22; install 4 clarifier influent gates \$19,845.48.

Original contract amount	\$ 37,587,436.30
Approved change order(s)	\$ 539,954.62
Requested Change Order(s)	\$ 121,223.33
Unit cost(s) adjustments	\$
Revised contract amount to date	\$ 38,248,614.25

Total previous payments \$

Current pay request \$

Balance to finish including retainage \$



Jason M. Kratsas, P.E.
Director, Engineering

6/24/19

Date