



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 16-13-65**

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	<b>Change order</b>
	<input type="checkbox"/>	Payment Ratification		

Contract Number 16-13

Request No. CO-27

Contract Name BCWPCF Expansion Rebid – General Construction

Contractor Mascaro Construction Co., LP

Amount of request \$85,672.19


Description: Add – excavating unsuitable material for Influent sewer \$48,000.00; floor drain in Chem Feed Bldg. \$2,597.27; removal of top blade of chlorine mixer \$1,367.27; MPS additional depth on coring \$1,876.64; MBR add trench drain \$24,381.52; install Fine Screen flow control bulkhead \$5,640.64; install swing gate in IPS \$1,890.58; fence & gate modifications \$3,338.27; deduct – MBR performance laboratory testing (\$3,420.00).

Original contract amount	\$	37,587,436.30
Approved change order(s)	\$	661,177.95
<b>Requested Change Order(s)</b>	<b>\$</b>	<b>85,672.19</b>
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	38,334,286.44

Total previous payments \$

Current pay request \$

Balance to finish including retainage \$

  
\_\_\_\_\_  
Jason M. Kratsas, P.E.  
Director, Engineering

8/23/19  
\_\_\_\_\_  
Date