



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 16-13-67

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 16-13

Request No. CO-28


Contract Name BCWPCF Expansion Rebid – General Construction

Contractor Mascaro Construction Co., LP

Amount of request \$35,699.31

Description: Add – installation of new light pole bases \$11,531.14; repair Master Control Building existing roof \$3,102.35; furnishing & installation of Maintenance Building downspouts \$3,854.65; reconstruction of sidewalk to meet ADA \$11,561.33; Chemical Feed Building cleanup & slab restoration \$1,499.86; gas line relocation, additional yard hydrant & tying into existing trench drain \$7,105.50; deduct – grout layer in clarifiers (\$2,955.52).

Original contract amount	\$ 37,587,436.30
Approved change order(s)	\$ 746,850.14
Requested Change Order(s)	\$ 35,699.31
Unit cost(s) adjustments	\$
Revised contract amount to date	\$ 38,369,985.75
 Total previous payments	 \$
 Current pay request	 \$
Balance to finish including retainage	\$



Jason M. Kratsas, P.E.
Director, Engineering

10/18/19

Date