



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 18-04-14

Request for:

<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	Change order
<input type="checkbox"/>	Payment Ratification		


Contract Number 18-04 Request No. CO-2

Contract Name Fire Station Expansion - Renovations – Electrical Construction

Contractor McCurley Houston Electric, Inc. Amount of request \$34,949.71

Description: Add – (3) quad receptacle \$832.27; additional work on elevator \$1,574.54; elevator sump pump panel \$2,030.75; main sump pump \$1,631.86; coax/phone wiring, data \$11,373.84; move attic fan \$1,217.24; reprogramming fire alarm \$776.00; extra light at basement elevator \$458.00; additional switch for under counter lights \$466.65; relocate CU #1 \$1,506.51; add exit & egress \$315.00; 2 receptacles/circuits \$1,290.57; outdoor receptacle \$389.62; fur wall extend switch \$4,761.30; receptacle at elevator \$282.40; reset & power to CO2 sensors \$550.95; main breaker changes \$387.03; power for new VAV \$214.57; run trap power \$629.19; move outlets \$4,261.42.

Original contract amount	\$	269,300.00
Approved change order(s)	\$	9,657.50
Requested Change Order(s)	\$	34,949.71
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	313,907.21
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	



Jason M. Kratsas, P.E.
Director, Engineering

10/25/19
Date