



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 20-17-07

Request for:

<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
<input type="checkbox"/>	Bid rejection/Authorization to Rebid	<input type="checkbox"/>	Final payment
<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	Change order
<input type="checkbox"/>	Payment Ratification		

Contract Number 20-17

Request No. CO-2

Contract Name Rotary Amphitheater Expansion Rebid - General Construction

Contractor Freedom Enterprises & Assoc. Amount of request \$29,263.91

Description: Add – remedial work at reinforced masonry wall \$29,263.91; extension of completion date from November 30, 2020 to December 31, 2020 due to steel manufacturing time line.

Original contract amount	\$	449,000.00
Approved change order(s)	\$	10,307.32
Requested Change Order(s)	\$	29,263.91
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	488,571.23
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	


Michael C. Malak, P.E., Director
Engineering & Environmental Services

11/9/2020
Date