



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-16-TIIF

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order


Contract Number 19-15 Request No. PP-4

Contract Name MSA Thruway – Construction - TIIF

Contractor Allegheny Excavating, Inc. Amount of request \$1,009,865.03

Description: Payment 4 – Conspan Bridge; 64% complete.

Original contract amount	\$	4,435,883.44
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	4,435,883.44
 Total previous payments	 \$	 1,846,100.35
 Current pay request	 \$	 1,009,865.03
Balance to finish including retainage	\$	1,579,918.06


Michael C. Malak, P.E., Director
Engineering & Environmental Services

11/16//2020
Date