



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 18-05-15

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	Change order
	<input type="checkbox"/>	Payment Ratification		

Contract Number 18-05 Request No. CO 3-12

Contract Name Fire Station Expansion - Renovations – Mechanical Construction

Contractor Hranec Sheet Metal, Inc. Amount of request \$10,760.54

Description: Add – No. 3 \$3,816.34 (Fire Dampers); No. 4 \$1,185.00 (Fire Dampers); No. 5 \$5,023.80 (Duct Changes); No. 6 \$406.00 (Laundry); No. 7 \$1,815.00 (Flue); No. 8 \$13,643.80 (VAV Diffusers); No. 10 \$5,581.00 (ATC for RTU); No. 11 \$1,512.00 (VFD); No. 12 \$4,805.85 (Diffusers). Additional Change Order Total Requested is \$37,510.54. DEDUCT (\$26,750.00) from the above listed Change Orders due to breach of contract.

Change Order Amount Approved \$10,760.54.

Original contract amount	\$	274,030.00
Approved change order(s)	\$	7,868.30
Recommended Change Order(s)	\$	10,760.54
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	292,658.84
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	


Michael C. Malak, Director

11/19/2020
Date

Engineering & Environmental Services