



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-15-22-TIIF

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 19-15 Request No. PP-6

Contract Name MSA Thruway – Construction - TIIF

Contractor Allegheny Excavating, Inc. Amount of request \$653,397.28

Description: Payment 6 – Conspan Bridge; 80% complete.

Original contract amount	\$	4,435,883.44
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	4,435,883.44
 Total previous payments	 \$	 2,887,079.54
 Current pay request	 \$	 653,397.28
Balance to finish including retainage	\$	895,406.62


Michael C. Malak, P.E., Director
Engineering & Environmental Services

1/15/2020
Date