



CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 19-15-23-TWPRD

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
  - Bid rejection
  - Contract award
  - Payment Ratification
  - Partial payment
  - Final payment
  - Change order**


Contract Number 19-15 Request No. CO-1

Contract Name MSA Thruway – Construction - TWPRD

Contractor Allegheny Excavating, Inc. Amount of request \$22,852.46

Description: Loop Ramp/Township Road: adding inspector's field office \$19,870.00; adding temporary construction fence \$1,575.00; stone sub-base \$1,407.46.

Original contract amount	\$	3,375,371.90
Approved change order(s)	\$	0.00
<b>Requested Change Order(s)</b>	<b>\$</b>	<b>22,852.46</b>
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	3,398,224.36
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

3/17/2021  
Date