



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 19-15-26-TIIF**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order


Contract Number 19-15 Request No. PP-7

Contract Name MSA Thruway – Construction - TIIF

Contractor Allegheny Excavating, Inc. Amount of request \$140,013.70

Description: Payment 7 – Conspan Bridge; 82% complete.

Original contract amount	\$	4,435,883.44
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	4,435,883.44
 Total previous payments	 \$	 3,540,476.82
 Current pay request	 \$	 140,013.70
Balance to finish including retainage	\$	755,392.92

  
Michael C. Malak, P.E., Director  
Engineering & Environmental Services

4/19/2020  
Date