



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 22-08-03

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 22-08

Request No. CO-1

Contract Name Superpave Street Resurfacing 2022

Contractor Youngblood Paving, Inc. Amount of request \$962.85

Description: Change order removing Executive Drive in the amount of (\$62,103.04), Keystone Drive in the amount of (\$40,772.43) and Pennwood Place in the amount of (\$42,956.38) and adding Canterbury Trail in the amount of \$146,794.70.

Original contract amount	\$	1,013,045.45
Approved change order(s)	\$	
Requested change order(s)	\$	962.85
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,014,008.30
Total previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	


Michael C. Malak, P.E., Director
Engineering & Environmental Services

5/17/2022
Date