



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 22-20-03

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment ratification ☒ **Change Order**

Contract Number 22-20

Request No. CO-1

Contract Name Brandt Drive Extension

Contractor Tedesco Construction, Inc. Amount of request \$ N/A

Description: Authorization for a time extension of the contract completion date from October 1, 2022 to November 30, 2022. Extension is due to delays in acquiring easement from Costco.

Original contract amount	\$	289,547.10
Previously approved change order(s)	\$	
Requested change order(s)	\$	0.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	289,547.10
 Total Previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	



Michael C. Malak, P.E., Director
Engineering & Environmental Services

9/26/22
Date