



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-19-05

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 22-19 Request No. CO-1

Contract Name Sun Valley Utilities Upgrades

Contractor J.S. Bova Excavating Amount of request \$ N/A

Description: Authorization for a time extension of the contract completion date from November 11, 2022 to December 20, 2022. Extension is due to utility conflicts and material availability.

Original contract amount	\$	1,121,204.00
Previously approved change order(s)	\$	
Requested change order(s)	\$	0.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,121,204.00
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

10/19/22
 Date