



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-16-06

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 22-16 Request No. CO-2
 Contract Name Municipal Campus Rear Parking Lot - Stormwater Facility
 Contractor Holbein, Inc. Amount of request \$ 13,858.00

Description: The change to the contract will be an add for hauling off unsuitable soils encountered during excavation. Requesting an authorization for a time extension of the contract completion date from August 5, 2022 to November 30, 2022.

Original contract amount	\$	458,569.95
Previously approved change order(s)	\$	58,520.00
Requested change order(s)	\$	13,858.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	530,947.95
Total Previous payments	\$	0.00
Current pay request	\$	0.00
Balance to finish including retainage	\$	0.00


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

10/18/22
 Date