



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-20-05

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment ratification ☒ **Change Order**

Contract Number 22-20


Request No. CO-2

Contract Name Brandt Drive Extension

Contractor Tedesco Construction, Inc. Amount of request \$ 22,491.42

Description: The changes to the contract include: Add - piping and manhole adjustments and the add of the Thermoplastic crosswalk in lieu of stamped concrete crosswalk.
Authorization for a time extension of the contract completion date from November 30, 2022 to May 31, 2023.

Original contract amount	\$	289,547.10
Previously approved change order(s)	\$	
Requested change order(s)	\$	22,491.42
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	312,038.52
 Total Previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	


Michael C. Malak, P.E., Director
Engineering & Environmental Services

11/9/22
Date