



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 22-17-08

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment ratification
 - Partial payment
 - Final payment
 - Change Order**

Contract Number 22-17 Request No. CO-3
 Contract Name Municipal Campus Rear Parking Lot - Parking Lot Improvements
 Contractor Holbein, Inc. Amount of request \$ 47,879.00

Description: The extra work performed for this change order included additional materials, equipment and labor needed to: over excavate large soft areas noted during the proof roll, offsite hauling and disposal of the soft material and installation of stone backfill in these areas. Also, additional mobilization cost due to multiple paving phases to maintain parking availability.

Original contract amount	\$	1,390,599.12
Previously approved change order(s)	\$	-67,878.99
Requested change order(s)	\$	47,879.00
Unit quantity adjustments	\$	
Revised contract amount to date	\$	1,370,599.13
Total Previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	


 Michael C. Malak, P.E., Director
 Engineering & Environmental Services

1/19/23
 Date