CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ORDER NO. 2025-250

Request for:
- ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
- ☐ Bid rejection
- ☐ Contract award
- ☐ Payment ratification
- ☑ **Partial payment**
- ☐ Final payment
- ☐ Change Order

Contract Number 2025-250 Request No. PP-1

Contract Name Franklin Acres Pump Station & Force Main

Contractor S.E.T., Inc. Amount of request $ 55,800.00

Description: Partial Payment 1: 4% complete

Original contract amount	$	1,519,080.00
Previously approved change order(s)	$	
Requested change order(s)	$	
Unit cost(s) adjustments	$	
Revised contract amount to date	$	1,519,080.00
Total Previous payments	$	0.00
Current pay request	$	55,800.00
Balance to finish including retainage	$	1,463,280.00

Michael C. Malak, P.E., Director
Engineering & Environmental Services

10/28/26
Date