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CRANBERRY CRANBERRY TOWNSHIP

TOWNSHIP

ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 23-10.01-17-GC

Request for: [0 Authorization to bid & for Twp. Mgr. &/or his designee to open bids
O Bid rejection O Partial payment
[0 Contract award O Final payment
O Payment ratification Change Order
Contract Number 23-10.01-General Request No. CO-6

Contract Name  Municipal Center Building Renovation

Contractor

Description:

FMS Construction Company Amount of request $ -14,935.30

The changes to the contract includes: miscellanous change orders including credit for
removal of signage package, addition of a door in the operable partition, and dimmer
for the backlit Cranberry Township logo in Customer Service.

Original contract amount S 5,176,361.00
Previously approved change order(s) S 306,787.04
Requested change order(s) S -14,935.30
Unit quantity adjustments S
Revised contract amount to date S 5,483,148.04
Total Previous payments $
Current pay request )
Balance to finish including retainage S
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Mu{haelc Malak, P.E., Director Date
Engineering & Environmental Serwces




