&

CRANBERRY CRANBERRY TOWNSHIP
TQWNSHIE: ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 24-12-03

Request for: [0 Authorization to bid & for Twp. Mgr. &/or his designee to open bids

O Bid rejection O Partial payment

[0 Contract award O Final payment

O Payment ratification Change Order
Contract Number 24-12 Request No. CO-1

Contract Name  Municipal Building Interior Signage and Exterior Electronic Sign

Contractor Advance Sign Company LLC Amount of request $ 2,538.97

Description: The change to the contract includes: Nichiha panels and trim for the electronic sign
and additional brick needed for the monument sign.

Original contract amount S 148,270.00
Previously approved change order(s) S
Requested change order(s) S 2,538.97
Unit quantity adjustments S
Revised contract amount to date $
Total Previous payments S
Current pay request S
Balance to finish including retainage $

% < 1/22/25

Michael C. Malak, P.E., Director Date
Engineering & Environmental Services




