



## CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

### CONTRACT ACTION REQUEST NO. 16-16-41

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order

Contract Number 16-16


Request No. PP-24

Contract Name BCWPCF Expansion Rebid – Electrical Construction

Contractor Westmoreland Electric Services Amount of request \$106,196.94

Description: Payment 24; 92% complete.

Original contract amount	\$	6,607,500.00
Approved change order(s)	\$	476,780.96
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	7,084,280.96
 Total previous payments	 \$	 6,421,109.43
 Current pay request	 \$	 106,196.94
Balance to finish including retainage	\$	556,974.59

  
\_\_\_\_\_  
Jason M. Kratsas, P.E.  
Director, Engineering

1/21/19  
\_\_\_\_\_  
Date