



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 18-14-05

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 18-14

Request No. PP-3


Contract Name MSA Thruway – 16-inch Water Line Relocation

Contractor Meyer Excavating, Inc.

Amount of request \$10,462.16

Description: Payment 3; 90% complete.

Original contract amount	\$	115,999.60
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	115,999.60
 Total previous payments	 \$	 94,899.83
 Current pay request	 \$	 10,462.16
Balance to finish including retainage	\$	10,637.61



Jason M. Kratsas, P.E.
Director, Engineering

1/21/19

Date