



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 16-13-53**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☐ Partial payment  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☒ **Change order**


Contract Number 16-13 Request No. CO-22

Contract Name BCWPCF Expansion Rebid – General Construction

Contractor Mascaro Construction Co., LP Amount of request \$1,308.08

Description: Add – MCB Electric Room infill with framing & drywall.

|                                       |                    |
|---------------------------------------|--------------------|
| Original contract amount              | \$ 37,587,436.30   |
| Approved change order(s)              | \$ 781,641.36      |
| <b>Requested Change Order(s)</b>      | <b>\$ 1,308.08</b> |
| Unit cost(s) adjustments              | \$                 |
| Revised contract amount to date       | \$ 38,370,385.75   |
| <br>Total previous payments           | <br>\$             |
| <br>Current pay request               | <br>\$             |
| Balance to finish including retainage | \$                 |

  
\_\_\_\_\_  
Jason M. Kratsas, P.E.  
Director, Engineering

1/23/19  
Date