



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 16-16-42

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 16-16

Request No. CO-16

Contract Name BCWPCF Expansion Rebid – Electrical Construction

Contractor Westmoreland Electric Services Amount of request \$13,003.46

Description: Add – Chemical Building – power for RDT, rework door circuit; IPS – conduit for auto dialers, upsize to 3-amp breaker sump pump; Master Control – floor boxes; HW – PLC.

Original contract amount	\$	6,607,500.00
Approved change order(s)	\$	476,780.96
Requested Change Order(s)	\$	13,003.46
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	7,097,284.42
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

Jason M. Kratsas, P.E.
Director, Engineering

1/23/19
Date