



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 16-13-55

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	Change order
	<input type="checkbox"/>	Payment Ratification		

Contract Number 16-13

Request No. CO-23


Contract Name BCWPCF Expansion Rebid – General Construction

Contractor Mascaro Construction Co., LP

Amount of request \$2,939.41

Description: Add – Patch holes 6-inches or larger on ATAD Tank 3B \$2,129.01; substitute PVC trim for wood trim in IPS Screen/Stairs/Operation \$810.40.

Original contract amount	\$	37,587,436.30
Approved change order(s)	\$	782,949.44
Requested Change Order(s)	\$	2,939.41
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	38,373,325.15
 Total previous payments	\$	
 Current pay request	\$	
Balance to finish including retainage	\$	



Jason M. Kratsas, P.E.
Director, Engineering

2/20/19

Date