



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 18-15-05**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☐ Partial payment  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☒ **Change order**

Contract Number 18-15 Request No. CO-1

Contract Name Lighting – North Boundary Park Soccer Fields

Contractor Bronder Technical Services Amount of request N/A

Description: Due to the delay of the Soccer Association Agreement, requesting authorization to change completion date to April 1, 2019.

Original contract amount	\$	776,039.00
Approved change order(s)	\$	
<b>Requested Change Order(s)</b>	\$	<b>0.00</b>
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	776,039.00
Total previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	

Jason M. Kratsas, P.E.  
Director, Engineering

2/18/19  
Date