



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 16-16-43

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 16-16


Request No. PP-25

Contract Name BCWPCF Expansion Rebid – Electrical Construction

Contractor Westmoreland Electric Services Amount of request \$26,428.39

Description: Payment 25; 92% complete.

Original contract amount	\$	6,607,500.00
Approved change order(s)	\$	489,784.42
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	7,097,284.42
 Total previous payments	 \$	 6,527,306.37
 Current pay request	 \$	 26,428.39
Balance to finish including retainage	\$	543,549.66



Jason M. Kratsas, P.E.
Director, Engineering

2/19/19

Date