



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 16-13-54**

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input checked="" type="checkbox"/>	<b>Partial payment</b>
	<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input type="checkbox"/>	Change order
	<input type="checkbox"/>	Payment Ratification		

Contract Number 16-13

Request No. PP-30


Contract Name BCWPCF Expansion Rebid – General Construction

Contractor Mascaro Construction Co., LP

Amount of request \$163,996.64

Description: Payment 30; 91% complete.

Original contract amount	\$	37,587,436.30
Approved change order(s)	\$	782,949.44
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	38,370,385.74
 Total previous payments	 \$	 34,889,050.04
 Current pay request	 \$	 163,996.64
Balance to finish including retainage	\$	3,317,339.06

  
\_\_\_\_\_  
Jason M. Kratsas, P.E.  
Director, Engineering

2/19/19  
\_\_\_\_\_  
Date