



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 16-16-46**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order

Contract Number 16-16

Request No. PP-27

Contract Name BCWPCF Expansion Rebid – Electrical Construction

Contractor Westmoreland Electric Services Amount of request \$70,241.59

Description: Payment 27; 93% complete.

Original contract amount	\$	6,607,500.00
Approved change order(s)	\$	536,445.57
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	7,143,945.57
 Total previous payments	 \$	 6,620,284.07
 Current pay request	 \$	 70,241.59
Balance to finish including retainage	\$	453,419.91

Jason M. Kratsas, P.E.  
Director, Engineering

4/18/19  
Date