



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 16-13-61

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 16-13

Request No. PP-34


Contract Name BCWPCF Expansion Rebid – General Construction

Contractor Mascaro Construction Co., LP

Amount of request \$109,334.41

Description: Payment 34; 94% complete.

Original contract amount	\$	37,587,436.30
Approved change order(s)	\$	539,954.62
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	38,127,390.92
 Total previous payments	\$	 35,898,287.30
 Current pay request	\$	 109,334.41
Balance to finish including retainage	\$	2,119,769.21



Jason M. Kratsas, P.E.
Director, Engineering

6/19/19

Date