



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-07-06

Request for: ☐ Authorization to bid & for Twp Mgr &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☒ **Change order**

Contract Number 19-07

Request No. CO-2


Contract Name Line Painting & Traffic Markings

Contractor CASMAC Line Striping, Inc.

Amount of request \$1,090.00

Description: Adding – removal and the line striping associated with the On-Street Parking in BelleVue \$300.00; line striping and pavement markings at Rochester Road at Route 19 \$790.00.

Original contract amount	\$	69,861.25
Approved change order(s)	\$	2,308.70
Requested Change Order(s)	\$	1,090.00
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	73,259.95
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	



Jason M. Kratsas, P.E.
Director, Engineering

7/15/19
Date