



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 16-16-51**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order


Contract Number 16-16 Request No. PP-30

Contract Name BCWPCF Expansion Rebid – Electrical Construction

Contractor Westmoreland Electric Services Amount of request \$55,595.12

Description: Payment 30; 94% complete.

Original contract amount	\$	6,607,500.00
Approved change order(s)	\$	643,963.98
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	7,251,463.98
 Total previous payments	 \$	 6,755,956.10
 Current pay request	 \$	 55,595.12
Balance to finish including retainage	\$	439,912.76

  
\_\_\_\_\_  
Jason M. Kratsas, P.E.  
Director, Engineering

7/17/19  
\_\_\_\_\_  
Date