



CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 16-16-52

- Request for:
- Authorization to bid & for Twp. Mgr. &/or his designee to open bids
 - Bid rejection
 - Contract award
 - Payment Ratification
 - Partial payment
 - Final payment
 - Change order


Contract Number 16-16 Request No. CO-20

Contract Name BCWPCF Expansion Rebid – Electrical Construction

Contractor Westmoreland Electric Services Amount of request \$140,827.18

Description: Add – Replacement of Five Existing Fire Alarm Control Panels and associated devices, and the wiring for the addressable pull stations and smokes.

Original contract amount	\$	6,607,500.00
Approved change order(s)	\$	643,963.98
Requested Change Order(s)	\$	140,827.18
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	7,392,291.16
Total previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	


Tim Zinkham
Manager, Engineering Services

7/22/19
Date