




**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 16-16-54**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order

Contract Number 16-16 Request No. PP-32  
Contract Name BCWPCF Expansion Rebid – Electrical Construction  
Contractor Westmoreland Electric Services Amount of request \$244,664.97  
Description: Payment 32; 98% complete.

|                                       |        |                  |
|---------------------------------------|--------|------------------|
| Original contract amount              | \$     | 6,607,500.00     |
| Approved change order(s)              | \$     | 784,791.16       |
| Unit cost(s) adjustments              | \$     |                  |
| Revised contract amount to date       | \$     | 7,392,291.16     |
| <br>Total previous payments           | <br>\$ | <br>7,019,713.13 |
| <br>Current pay request               | <br>\$ | <br>244,664.97   |
| Balance to finish including retainage | \$     | 127,913.06       |

  
\_\_\_\_\_  
Jason M. Kratsas, P.E.  
Director, Engineering

10/21/19  
\_\_\_\_\_  
Date