



## CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

**CONTRACT ACTION REQUEST NO. 19-17-04**

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	<b>Change order</b>
	<input type="checkbox"/>	Payment Ratification		


Contract Number 19-17 Request No. CO-2

Contract Name Cranberry Township – Water Tanks – Valve Project - Rebid

Contractor Ferri Contracting Co., Inc. Amount of request \$12,871.48

Description: Add – two (2) additional valves one 16-inch and one 12-inch for installation at the south tank – discovered during testing these valves which are electrically operated control valves would not close completely.

Original contract amount	\$	137,080.00
Approved change order(s)	\$	
<b>Requested Change Order(s)</b>	<b>\$</b>	<b>12,871.48</b>
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	149,951.48
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

  
\_\_\_\_\_  
Jason M. Kratsas, P.E.  
Director, Engineering

11/18/19  
\_\_\_\_\_  
Date