



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 16-13-68

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☒ **Partial payment**
☐ Contract award ☐ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 16-13 Request No. PP-38

Contract Name BCWPCF Expansion Rebid – General Construction

Contractor Mascaro Construction Co., LP Amount of request \$254,982.91

Description: Payment 38; 99% complete.

Original contract amount	\$	37,587,436.30
Approved change order(s)	\$	782,549.45
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	38,369,985.75
 Total previous payments	\$	 37,930,002.84
 Current pay request	\$	 254,982.91
Balance to finish including retainage	\$	185,000.00

Jason M. Kratsas, P.E.
Director, Engineering

12/5/19
Date