



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 19-02-06

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ **Partial payment**
☐ Contract award ☒ Final payment
☐ Payment Ratification ☐ Change order

Contract Number 19-02


Request No. PP-3

Contract Name Superpave Street Resurfacing 2019

Contractor Youngblood Paving, Inc. Amount of request \$32,972.00

Description: Payment 3; 100% complete.

Original contract amount	\$	917,184.50
Approved change order(s)	\$	29,760.00
Unit cost(s) adjustments	\$	5,536.66
Revised contract amount to date	\$	952,481.16
 Total previous payments	 \$	 919,509.16
 Current pay request	 \$	 32,972.00
Balance to finish including retainage	\$	0.00



Jason M. Kratsas, P.E.
Director, Engineering

12/3/19
Date