



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 19-16-04

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 19-16

Request No. CO-1

Contract Name BCWPCF – Parking Lot Paving

Contractor Youngblood Paving, Inc.

Amount of request N/A

Description: Requesting authorization for an extension of contract completion date to May 15, 2020 due to weather.

Original contract amount	\$	324,527.66
Approved change order(s)	\$	0.00
Requested Change Order(s)	\$	0.00
Unit cost(s) adjustments	\$	0.00
Revised contract amount to date	\$	324,527.66
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

Timothy S. Zinkham
Timothy S. Zinkham, Manager
Engineering & Environmental Services

2/17/2020
Date