



ENGINEERING DEPARTMENT
BOND RELEASE REQUEST RECOMMENDATION

BOND ACTION REQUEST NO.: D0408-16-RPH2

Development Name: Park Place Revised Phase 2

Release No.: 16 (Final Denied)

Requested By: Park Place Marketing LLC Date of Request: 2/4/2020

RECOMMENDATION: FINAL RELEASE DENIED

Amount of request to be released
from the Requestor: \$32,412.74

Amount recommended to be released
as per the Engineer: \$0.00

Original amount of surety:	\$	4,284,278.27
Previous amount released:	\$	4,251,865.53
Current balance of surety:	\$	32,412.74
Amount recommended for this release:	\$	0.00
Balance after this request:	\$	32,412.74

- ☐ **FINANCE DEPT:** Please **deduct \$150.00** from D Account D0408 for Township Sewer & Water costs associated with this Development.
- ☒ **FINANCE DEPT:** Please **deduct \$300.00** from D Account D0408 for Township Administrative costs associated with this Development.

Timothy S. Zinkham
Timothy S. Zinkham, Manager
Engineering & Environmental Services

2/18/2020
Date