



## CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

**CONTRACT ACTION REQUEST NO. 19-12-10**

Request for:

<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	<b>Change order</b>
<input type="checkbox"/>	Payment Ratification		

Contract Number 19-12

Request No. CO-4

Contract Name Library Makerspace & Renovations – Electrical Construction

Contractor Westmoreland Electric Services

Amount of request \$2,304.30

Description: Add – more power, data and fiber outlets, cleanup of terminated wires, back-tracing miscellaneous wiring \$3,571.76; deduct – credit for labor and materials for POE switch and Patch Panel (\$1,267.46).

Original contract amount	\$	185,000.00
Approved change order(s)	\$	18,094.00
<b>Requested Change Order(s)</b>	<b>\$</b>	<b>2,304.30</b>
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	205,398.30
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

Timothy S. Zinkham  
Timothy S. Zinkham, Acting Director  
Engineering & Environmental Services

3/11/2020  
Date