



**CRANBERRY TOWNSHIP
ENGINEERING DEPARTMENT**

CONTRACT ACTION REQUEST NO. 19-14-06

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 19-14 Request No. CO-2
Contract Name Library Makerspace & Renovations – Plumbing Construction
Contractor Newman Plumbing, Inc. Amount of request \$3,210.07
Description: Add – sprinkler drops for time & material work.

Original contract amount	\$	43,067.00
Approved change order(s)	\$	6,615.03
Requested Change Order(s)	\$	3,210.07
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	52,892.10
Total previous payments	\$	
Current pay request	\$	
Balance to finish including retainage	\$	

Timothy S. Zinkham
Timothy S. Zinkham, Acting Director
Engineering & Environmental Services

3/10/2020
Date