



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 19-15-03-TWPRD**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order

Contract Number 19-15

Request No. PP-1

Contract Name MSA Thruway – Construction - TWPRD

Contractor Allegheny Excavating, Inc. Amount of request \$295,344.23

Description: Payment 1; 8% complete.

Original contract amount	\$	3,375,371.90
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	3,375,371.90
Total previous payments	\$	0.00
Current pay request	\$	295,344.23
Balance to finish including retainage	\$	3,080,027.67

Timothy S. Zinkham, Acting Director  
Engineering & Environmental Services

3/22/2020

Date