



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 19-17-07

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 19-17 Request No. CO-3

Contract Name Cranberry Township – Water Tanks – Valve Project - Rebid

Contractor Ferri Contracting Co., Inc. Amount of request (\$18,574.00)

Description: Deduct – Minor repair allowance not used for West and South tanks.

Original contract amount	\$	137,080.00
Approved change order(s)	\$	12,871.48
Requested Change Order(s)	\$	(18,574.00)
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	131,377.48
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

Timothy S. Zinkham
Timothy S. Zinkham, Acting Director
Engineering & Environmental Services

4/6/2020
Date