



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 16-15-14

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input checked="" type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input type="checkbox"/>	Change order
	<input type="checkbox"/>	Payment Ratification		


Contract Number 16-15 Request No. FP-8

Contract Name BCWPCF Expansion Rebid – Plumbing Construction

Contractor Shipley Bros Plumbing Amount of request \$52,248.77

Description: Payment 8 Final

Original contract amount	\$	254,850.00
Approved change order(s)	\$	38,569.75
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	293,419.75
 Total previous payments	 \$	 241,170.98
 Current pay request	 \$	 52,248.77
Balance to finish including retainage	\$	0



Timothy S. Zinkham, Acting Director
Engineering & Environmental Services

4/29/20

Date