



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 16-16-58

Request for:	<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
	<input type="checkbox"/>	Bid rejection	<input checked="" type="checkbox"/>	Final payment
	<input type="checkbox"/>	Contract award	<input type="checkbox"/>	Change order
	<input type="checkbox"/>	Payment Ratification		

Contract Number 16-16 Request No. FP-34

Contract Name BCWPCF Expansion Rebid – Electrical Construction

Contractor Westmoreland Electric Services Amount of request \$47,167.27

Description: Payment 34; Final

Original contract amount	\$	6,607,500.00
Approved change order(s)	\$	781,958.43
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	7,389,458.43
 Total previous payments	 \$	 7,342,291.16
 Current pay request	 \$	 47,167.27
Balance to finish including retainage	\$	0

Timothy S. Zinkham
Timothy S. Zinkham, Acting Director
Engineering & Environmental Services

4/29/20
Date