



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 19-15-04-MTF**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☒ **Partial payment**  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☐ Change order

Contract Number 19-15

Request No. PP-2

Contract Name MSA Thruway – Construction - MTF

Contractor Allegheny Excavating, Inc. Amount of request \$114,328.58

Description: Payment 1 - MTF; 6% complete.

Original contract amount	\$	1,696,094.30
Approved change order(s)	\$	
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	1,696,094.30
Total previous payments	\$	0.00
Current pay request	\$	114,328.58
Balance to finish including retainage	\$	1,581,765.72

Timothy S. Zinkham  
Timothy S. Zinkham, Acting Director  
Engineering & Environmental Services

05/29/2020  
Date