



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 16-13-69

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids
☐ Bid rejection ☐ Partial payment
☐ Contract award ☐ Final payment
☐ Payment Ratification ☒ **Change order**

Contract Number 16-13

Request No. CO-29

Contract Name BCWPCF Expansion Rebid – General Construction

Contractor Mascaro Construction Co., LP

Amount of request (\$42,101.08)

Description: Add – RFCO#25 Concrete demolition at influent channel into fine screen building \$27,286.17; deduct – IPS pump failure damages (\$69,387.25).

Original contract amount	\$ 37,587,436.30
Approved change order(s)	\$ 782,549.45
Requested Change Order(s)	\$ (-42,101.08)
Unit cost(s) adjustments	\$
Revised contract amount to date	\$ 38,327,884.67
 Total previous payments	 \$
 Current pay request	 \$
Balance to finish including retainage	\$

Timothy S. Zinkham
Timothy S. Zinkham, Acting Director
Engineering & Environmental Services

6/2/20
Date