



CRANBERRY TOWNSHIP ENGINEERING DEPARTMENT

CONTRACT ACTION REQUEST NO. 20-02-03

Request for:

<input type="checkbox"/>	Authorization to bid & for Twp. Mgr. &/or his designee to open bids	<input type="checkbox"/>	Partial payment
<input type="checkbox"/>	Bid rejection	<input type="checkbox"/>	Final payment
<input type="checkbox"/>	Contract award	<input checked="" type="checkbox"/>	Change order
<input type="checkbox"/>	Payment Ratification		

Contract Number 20-02

Request No. CO-1

Contract Name Superpave Street Resurfacing 2020

Contractor Youngblood Paving, Inc.

Amount of request \$19,368.37

Description: Delete – removing Alternate No. 5 – Dog Park Access Road Only from the bid award (\$32,631.63); add – adding paving on Dover Drive from Haine School Road to Lincolnshire Drive part of the Fernway Traffic Calming \$52,000.00.

Original contract amount	\$	799,308.80
Approved change order(s)	\$	
Requested Change Order(s)	\$	19,368.37
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	818,677.17
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

Timothy S. Zinkham

Timothy S. Zinkham, Acting Director
Engineering & Environmental Services

7/16/2020
Date