



**CRANBERRY TOWNSHIP  
ENGINEERING DEPARTMENT**

**CONTRACT ACTION REQUEST NO. 20-15-03**

Request for: ☐ Authorization to bid & for Twp. Mgr. &/or his designee to open bids  
☐ Bid rejection ☐ Partial payment  
☐ Contract award ☐ Final payment  
☐ Payment Ratification ☒ **Change order**

Contract Number 20-15

Request No. CO-1

Contract Name Pickleball Fencing

Contractor Abel Fence LLC

Amount of request (\$7,687.50)

Description: Delete – eliminate Alternate No. 3 – Install 8 ft. VCP Wind Screen from the contract.

Original contract amount	\$	57,900.50
Approved change order(s)	\$	
<b>Requested Change Order(s)</b>	<b>\$</b>	<b>(7,687.50)</b>
Unit cost(s) adjustments	\$	
Revised contract amount to date	\$	50,213.00
 Total previous payments	 \$	
 Current pay request	 \$	
Balance to finish including retainage	\$	

*Timothy S. Zinkham*

Timothy S. Zinkham, Acting Director  
Engineering & Environmental Services

7/17/2020  
Date